

CHANGE ORDER

PROJECT: South Regional Water Reclamation Facility Construction
Invitation for Bid #39-0-2020

CHANGE ORDER NUMBER: 7 **DATED:** 5/07/2024

CONTRACTOR: RJ Sullivan Corporation
ADDRESS: 2001 NW 22nd Street, Pompano Beach, FL 33069

JUSTIFICATION:

This change order consists of Twelve (12) individual design changes for a total value of \$913,540.11. The changes intend to address O&M, safety, and water quality concerns along with addressing unforeseen conditions and pandemic related inflation. Additionally, the contractor has incurred several delays on the delivery of MCB-1B. The contractor has requested an additional 795 days of which the City is approving 704 days. Note that concurrent delays on several PCOs have been revised to remove the time and associated bonds & insurance for that time. The Engineer of Record recommends acceptance of the changes and has provided the attached memorandum of concurrence.

CONTRACT PRICE AND TIME IMPACT:

ORIGINAL AWARDED CONTRACT AMOUNT:	<u>\$24,458,000.00</u>
CURRENT CONTRACT AMOUNT:	<u>\$22,353,057.19</u>
INCREASE/DECREASE IN CONTRACT AMOUNT:	<u>\$913,540.11</u>
NEW CONTRACT AMOUNT:	<u>\$23,266,597.30</u>

CURRENT CONTRACT <u>FINAL</u> COMPLETION DATE:	<u>05/23/2023</u>
INCREASE/DECREASE IN CONTRACT TIME:	<u>704</u>
NEW CONTRACT COMPLETION DATE:	<u>04/26/2025</u>

REQUESTING DEPARTMENT'S CONCURRENCE AND APPROVAL:

Department Head

Date

ORDERED BY THE CITY OF PALM BAY

ACCEPTED BY THE CONTRACTOR

City Manager or
Chief Procurement Officer

Printed Name & Title

Date

Signature

Date