

## CHANGE ORDER

**PROJECT:** South Regional Water Reclamation Facility Construction  
Invitation for Bid #39-0-2020

**CHANGE ORDER NUMBER:** 8 **DATED:** 5/08/2025

**CONTRACTOR:** RJ Sullivan Corporation  
**ADDRESS:** 2001 NW 22<sup>nd</sup> Street, Pompano Beach, FL 33069

**JUSTIFICATION:**


This change order consists of seven (7) individual design changes for a total value of \$153,646.30. The changes are intended to address O&M and constructability concerns brought forward by staff and the contractor, along with addressing unforeseen conditions. Additionally, this change order addresses the corrective actions required to enable the contractor to utilize the Automatic Transfer Switch (ATS) supplied by the subcontractor. The contractor has requested an additional 121 days associated with this change order of which the City is approving 0 days at this time. Additional time may be considered as substantial progress is made toward the completion of the project. The Engineer of Record recommends acceptance of the changes and has provided the attached memorandum of concurrence.

**CONTRACT PRICE AND TIME IMPACT:**

ORIGINAL AWARDED CONTRACT AMOUNT:	<u>\$24,458,000.00</u>
CURRENT CONTRACT AMOUNT:	<u>\$23,266,597.30</u>
INCREASE/DECREASE IN CONTRACT AMOUNT:	<u>\$153,646.30</u>
NEW CONTRACT AMOUNT:	<u>\$23,420,243.60</u>

CURRENT CONTRACT <u>FINAL</u> COMPLETION DATE:	<u>04/26/2025</u>
INCREASE/DECREASE IN CONTRACT TIME:	<u>0</u>
NEW CONTRACT COMPLETION DATE:	<u>04/26/2025</u>

**REQUESTING DEPARTMENT'S CONCURRENCE AND APPROVAL:**

  
\_\_\_\_\_  
Department Head

5-8-25  
\_\_\_\_\_  
Date

**ORDERED BY THE CITY OF PALM BAY**


\_\_\_\_\_  
City Manager or  
Chief Procurement Officer

\_\_\_\_\_  
Date

**ACCEPTED BY THE CONTRACTOR**

Michael D. Bartlett Jr. Project Manager

Printed Name & Title

  
\_\_\_\_\_  
Signature

5/8/2025

\_\_\_\_\_  
Date